

# YES Interagency Government Team Monthly Report

Group: YES Communications Strategic Planning Workgroup

Date: June 2022

Baseline Report Date: August 2020

## Current Tasks and Deadlines/Target Dates:

(Highlights are updates)

- Collaborate with the Division of Behavioral Health on a series of communications about HB 233 (I.C. 16-2426A) to aid families and hospital staff in understanding the process and options they have with state supports leading up to and after discharge from a hospital or residential placement. The communications will also discuss the role of the Quick Reaction Team in helping families during and after the discharge process, address frequently asked questions, and provide important contacts for families.
  - Initial drafts of a communication for hospital staff and another for families have been completed and gone through initial workgroup review. Subject matter experts are now reviewing to answer remaining questions.
- Informational Document: Participating in a CFT
  - Document is under final review by the DHW Public Information Office
  - Projected completion and posting to YES website: May 6
- Informational Document: YES Program and Access (Specific Communication Plan Attached)
  - Redesign/rebrand of Optum communication requested by Division of Medicaid
  - Core Group members conducting initial review to be complete by June 15
  - Jon Meyer will design document according to YES branding
  - Core Group members and DHW PIO will conduct final review

## Describe Any Barriers/Roadblocks:

N/A

## Requests & Updates

- The YES Communications Strategic Planning Workgroup is working to build a list of communications that may have been identified as needs by other workgroups or subcommittees. If you have any external communication needs for public audiences, please e-mail Jon Meyer, [Jonathan.Meyer@dhw.idaho.gov](mailto:Jonathan.Meyer@dhw.idaho.gov) so the workgroup can add it to their list and work to prioritize upcoming communication development.

## Describe Resources That Are Needed to Meet Timeline:

- Use of DBH graphic design staff, administrative support for meetings, and other staffing resources as identified for Specific Communication Teams.

## Upcoming Tasks: (give date if known)

- Work on projects:

*This report is created by the YES Communications Strategic Planning Workgroup to inform the members of Interagency Governance Team (IGT)*

- HB 233 initial communication for families
- Informational Document: Participating in a CFT
- Charter amendments have been unanimously accepted.
- Informational Document: YES Program and Access

Additional Information the IGT Needs To Know: (anecdotal, relevant input, news, etc.)