



YES Project Status Report

Goals & Accomplishments: APRIL 2018 - MARCH 2019

APRIL - JUNE 2018

ACCOMPLISHMENTS

- Obtained feedback from families regarding YES training, additional training needs
- Delivered CANS training and certification to providers; early adopters
- Conducted Wraparound training for DD staff
- Developed communication materials for services & supports available on 7/1/18
- Delivered provider and staff training for YES services and supports
- Developed and presented "Getting Started with YES" training to families
- Created practice manual
- Continued family and community outreach and training

JULY - SEPTEMBER 2018

ACCOMPLISHMENTS

- Continued CANS training and certification for providers
- Improved existing services and supports to meet YES standards
- Standardized agency use of YES Principles of Care and Practice Model
- Approved plan for development of centralized complaint process
- Released mental health checklists in schools statewide
- Released mental health screening tool for medical/mental health providers statewide
- Released RFP for Youth & Family Involvement
- Released RFP for Voucher Respite-for families over 300% Federal Poverty Limit (FPL)
- Expanded Wraparound operations
- Continued provider training on YES services, System of Care requirements
- Initiated judicial outreach

OCTOBER - DECEMBER 2018

GOALS

- Implement full access model for Medicaid eligible YES participants
- Implement YES Access Model and Developmental Disabilities (DD) integration
- Publish Practice Manual
- Publish Workforce Development Plan Annual Report
- Initiate Crisis System development
- Continue CANS training and certification for providers
- Improve existing services and supports to meet YES standards
- Develop solution for serving families over 300% FPL
- IDJC staff certified in CANS
- Implement plan for centralized complaint system
- Complete transition from CAFAS to CANS
- Continue family and community outreach and training
- Continue provider training on YES services, System of Care requirements
- Initiate tribal outreach

JANUARY - MARCH 2019

GOALS

- Award Youth and Family Involvement contract
- Award Voucher Respite contract
- Continue expansion of Wraparound operations
- Complete planning for implementing over 300% FPL solution
- Continue family and community outreach and training
- Continue provider training on YES services, System of Care requirements
- Complete planning for May Transformational Collaborative Outcomes Management (TCOM) Conference
- Continue judicial and tribal outreach



Visit the YES website for more information:

www.yes.idaho.gov

Empowering the mental wellness of children, youth and their families.

